

A pre-bid meeting was held at 9:00 a.m. Monday, February 03, 2014 at the Grand Casino site in Biloxi. Prospective bidders were shown the two loading sites and shown approximately where the pilings will be stacked. They were also told that due to the approval process, the contract cannot be awarded until after final approval is received March 18, 2014. As stated in the bid package, time is of the essence. The Grand would like this project returning this area to green space completed for an event on Memorial Day.